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Mapping
Operational Red Text = Differences from E-SDLC
Req'd Change
for Audit Request
Phase 1D Key Deliverable Minimum Requirement Audit | Control (Low Risk) Req'd Phase Key Deliverable

Business Concept 1 Work Request Y ITGCO3 Y Y Business Concept Business Request
Business Concept |2 Alternatives Analysis If required ITGCO3

Min: Scope of Work, Resource Plan, Cost
Business Concept 3 Preliminary Business Case Plan, Start/End Dates ITGCO3
Business Concept 4 Business Concept Exit Quality Review

Min: Work Definition, Resources,
Initiation 5 Scope of Work Estimated Cost, Start/End Dates Y ITGCO3 Y Y Initiation Backlog Item (BI)
Initiation 6 Scope of Work Approval DOT Business & DIT-T approval required Y ITGCO3 Y Y Initiation Backlog Item (BI) Approval
Initiation 7 Business Case ITGCO3
Initiation 8 Benefits ITGCO3
Initiation 9 Business Case Quality Review
Initiation 10 |EPMO Business Case DP Approval DIT EPMO & OSBM approved required
Initiation 11 |Cost Plan ITGCO3
Initiation 12 [Schedule ITGCO3
Initiation 13 [Change Management Plan ITGCO3
Initiation 14 |Procurement Plan If procuring resources, products, services ITGCO3
Initiation 15 |Communication Plan ITGCO3
Initiation 16 |Organization Chart ITGCO3
Initiation 17 |Quality Management Plan Y ITGCO3 Y Y Initiation Backlog Item (BI)
Initiation 18 |Risk Assessment/Mitigation Plan ITGCO3
Initiation 19 |lIssues Log ITGCO3

Required if application not previously

documented and/or if changing any

privacy information.

DIT-T Security & DIT
Initiation 20 |Privacy Threshold Analysis (PTA) Approval required. Y ITGCO1 Y Y Initiation N/A - No private data is handled
Initiation 21 |[Initiation Exit Quality Review ITGCO4
Planning & Design |22 |Project Change Request Log
Planning & Design |23 |Project Change Request DIT-T and Business Approval ITGCO3
Planning & Design |24 |Project Change Request Quality Review

EPMO and/or OSBM approval (if
Planning & Design |25 |EPMO Change Request DP Approval required)
Planning & Design |26 |SAP Cost Exception Report
Planning & Design (27 |Requirements Management Plan ITGCO3

Must be approved by Business and other ITGCO1

stakeholders, including Architecture, ITGCO2
Planning & Design |28 |Requirements Security, Infrastructure, etc. Y ITGCO3 Y Y Planning & Design  |Backlog Item (BI)
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Operational Red Text = Differences from E-SDLC
Req'd Change
for Audit Request
Phase 1D Key Deliverable Minimum Requirement Audit | Control (Low Risk) Req'd Phase Key Deliverable
Required on all sizes of work except on ITGCO1
small operational work, this may be ITGCO02
Planning & Design |29 [Requirements Approval included in Work Definition. Y ITGCO3 Y Y Planning & Design  |Backlog Item (BI) Approval
Planning & Design |30 |Requirements Traceability Matrix
ITGCO1
Planning & Design |32 |Architecture Design ITGC02
Planning & Design |33 |Architecture DP Quality Review If required by EPMO
If required by EPMO ITGCO1
Planning & Design (34 |EPMO Architecture DP Approval DIT Architecture Approval required ITGC02
Planning & Design |35 |Security DP Quality Review If required by EPMO
If required by EPMO ITGCO1
Planning & Design [36 |EPMO Security DP Approval DIT Approval Required ITGC02
If required, complete
Planning & Design |37 |Architecture Exception Request DIT Approval Required
If required, complete
Planning & Design |38 |NCID Exception Request DIT Approval Required ITGCO1
If required, complete
Planning & Design |39 |Security Exception Request DIT Approval Required ITGCO1
Planning & Design |40 |Design Document Y ITGCO3 Y Y Planning & Design  [N/A - Out of the box configuration of vendor application
Business and other stakeholders
Planning & Design |41 |Design Approval approvals Y ITGCO3 Y Y Planning & Design |N/A - Out of the box configuration of vendor application
Planning & Design [42 |Business Continuity Plan If required ITGCO3
Planning & Design |43 |Disaster Recovery Plan If required ITGCO3
Planning & Design |44 |Training Plan If required ITGCO3
Planning & Design |45 |Test Plan
Planning & Design |46 |Acceptance Process and Criteria ITGCO3
Must be approved by Business and other
Planning & Design |47 |Acceptance Process and Criteria Approval |stakeholders ITGCO3
Required if there are changes to the
Planning & Design |48 |Operational Level Agreement (OLA) current OLA. ITGCO4
Operational Level Agreement (OLA) If required
Planning & Design |49 |Approval Must be approved by IT Stakeholders ITGCO4
Planning & Design |50 |Business Approval to Exit P&D ITGCO3
Planning & Design |51 |P&D Exit Quality Review ITGCO4
Planning & Design If RFP required, deliverables below: If RFP required, deliverables below:
RFP Request for Commodity/Service
Planning & Design |52 Form ITGCO4
Planning & Design |53 RFP Disaster Recovery Assessment ITGCO4
Planning & Design |54 RFP Sourcing Exception Request If required for the RFP ITGCO4
Planning & Design |55 RFP Hosting Exception Request If required for the RFP ITGCO4
ITGCO3
Planning & Design |56 RFP and Attachments ITGCO4
ITGCO3
Planning & Design |57 RFP Proposal Evaluation Plan ITGCO4
Planning & Design |58 RFP Content Submission
ITGCO3
Planning & Design |59 RFP Individual Evaluation Workbooks ITGCO4
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Phase 1D Key Deliverable Minimum Requirement Audit | Control (Low Risk) Req'd Phase Key Deliverable
RFP Oral Presentation/Demonstration ITGCO3
Planning & Design |60 Guide ITGCO4
Planning & Design |61 RFP Consensus Evaluation Workbook ITGCO3
RFP Evaluation Report with Award ITGCO3
Planning & Design |62 Recommendation ITGCO4
Business and other stakeholders ITGCO3
Planning & Design |63 RFP Evaluation Report Approvals approvals required. ITGCO4
Planning & Design |64 RFP CIO Presentation
Planning & Design |65 RFP Evaluation Review Checklist
Planning & Design |66 EPMO RFP Review DP Approval DPMO Approval Required
EPMO Contract Award Review DP
Planning & Design |67 Approval DPMO Approval Required
If Invitation for Bid (IFB) required,
Planning & Design deliverables below: If Invitation for Bid (IFB) required, deliverables below:
ITGCO3
Planning & Design |68 IFB Request for Commodity/Service Form ITGCO4
ITGCO3
Planning & Design |69 IFB Disaster Recovery Assessment If required for IFB ITGCO4
Planning & Design |70 IFB Sourcing Exception Request If required for IFB ITGCO4
Planning & Design |71 IFB Hosting Exception Request If required for IFB ITGCO4
ITGCO3
Planning & Design |72 IFB and Attachments ITGCO4
ITGCO3
Planning & Design |73 IFB Statement of Work May be required for Extensive Services ITGCO4
Planning & Design |74 IFB Bid Review Checklist
Business and other stakeholders
Planning & Design |75 IFB Award Approval approvals required. ITGCO4
IF Request for Quote (RFQ) required,
Planning & Design deliverables below: IF Request for Quote (RFQ) required, deliverables below:
RFQ Request for Commaodity/Service ITGCO3
Planning & Design |76 Form ITGCO4
ITGCO3
Planning & Design |77 RFQ Disaster Recovery Assessment If required for RFQ ITGCO4
Planning & Design |78 RFQ Sourcing Exception Request If required for RFQ ITGCO4
Planning & Design |79 RFQ Hosting Exception Request If required for RFQ ITGCO4
ITGCO3
Planning & Design |80 RFQ and Attachments ITGCO4
ITGCO3
Planning & Design |81 RFQ Market Research ITGCO4
Planning & Design (82 RFQ Estimate or Unofficial Quote ITGCO4
ITGCO3
Planning & Design |83 RFQ Statement of Work ITGCO4
ITGCO3
Planning & Design (84 RFQ Quote Review Document ITGCO4
Business and other stakeholders
Planning & Design |85 RFQ Award Approval approvals required. ITGCO4
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Req'd Change
for Audit Request
Phase 1D Key Deliverable Minimum Requirement Audit | Control (Low Risk) Req'd Phase Key Deliverable
If Contract Modifications through If Contract Modifications through Amendment required,
Planning & Design Amendment required, deliverables below: deliverables below:
Amendment Request for ITGCO3
Planning & Design |86 Commodity/Service Form ITGCO4
Amendment Disaster Recovery May be required if change in scope of ITGCO3
Planning & Design |87 Assessment work ITGCO4
Planning & Design |88 Amendment Sourcing Exception Request |If required for Amendment ITGCO4
Planning & Design |89 Amendment Hosting Exception Request [If required for Amendment ITGCO4
ITGCO3
Planning & Design |90 Amendment and Attachments ITGCO4
ITGCO3
Planning & Design |91 Amendment Market Research ITGCO4
ITGCO3
Planning & Design |92 Amendment Estimate or Unofficial Quote ITGCO4
May be required for additional work ITGCO3
Planning & Design |93 Amendment Statement of Work within scope of work in existing contract ITGCO4
Business and other stakeholders
Planning & Design |94 Amendment Approval approvals required. ITGCO4
IF Request for Information (RFI),
Planning & Design deliverables below: IF Request for Information (RFI), deliverables below:
ITGCO3
Planning & Design |95 RFI ITGCO4
ITGCO1
Execute & Build 31 |Application Architecture Design (AAD) DIT-T Architecture Approval Required Y ITGCO2 Y Y Execute & Build N/A - No infrastructure work
Code Structural Quality Analysis (CAST)
Execute & Build 96 |[Report If required
Execute & Build 97 |Component Integration Test (CIT) Approved Y ITGCO2 Y Y Execute & Build Regression Testing Document, Backlog Item (BI) Approval Task
Execute & Build 98 |System Integration Test (SIT) Approved Y ITGCO2 Y Y Execute & Build Regression Testing Document, Backlog Item (BI) Approval Task
Execute & Build 99 |Performance Testing Approved If required
Execute & Build 100 |(IT Testing Complete Approval Y ITGC02 Y Y Execute & Build Backlog Item (BI) Approval Task
IT management involves users in the
design of applications, selection of
Execute & Build 101 |User Acceptance Plan and Script packaged software and testing thereof. Y ITGCO3 Y Y Execute & Build Product Demo or User Testing Scenarios
Execute & Build 102 [Sponsor Approved UAT Y ITGCO3 Y Y Execute & Build Verbal or Email Approval
Execute & Build 103 |Implementation Plan
Execute & Build 104 |Go Live Readiness Assessment Y ITGCO3 Y Y Execute & Build UAT Approval
Execute & Build 105 |Go Live Approval Business and other Stakeholders approval Y ITGCO3 Y Y Execute & Build Product Owner Approval; Bl Closed
Project Go Live Readiness DP Quality
Execute & Build 106 |Review If required
If required.
Execute & Build 107 |EPMO Go Live Readiness DP Approval EPMO approval
Execute & Build 108 |E&B Exit Quality Review
Implementation 109 [Business Approval to Close the Project ITGCO3
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Phase 1D Key Deliverable Minimum Requirement Audit | Control (Low Risk) Req'd Phase Key Deliverable
Implementation 110 [Implementation Exit Quality Review
Closeout 111 [SAP Commitments Reconciled
Closeout 112 |Lessons Learned Survey
Closeout 113 [EPMO Lessons Learned
Closeout 114 |EPMO Closeout Report
Closeout 115 |Closeout Quality Review
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